WELCOME!



Parish Based Project Development Strategies

Thursday, September 25, 2025

Timothy Crawl-Bey, Senior Director Housing Strategy, Moderator

Meeting Logistics



- ✓ The meeting is being recorded and will be available to all attendees and registrants
- ✓ Your phone line or computer speakers are muted.
- ✓ You may use the 'Chat' feature for comments or questions during the presentation.
- ✓ We will have time for Q & A at the end and will open the lines at that time.
- ✓ All questions not addressed during the meeting will receive an email response.





Education Initiative



This Zoom meeting is part of an on-going education initiative to help build a Catholic movement in which Catholic entities use their promise, property, persuasion and power to address affordable housing. This includes housing that serves homeless, low-income families, workforce housing, seniors, persons with special needs, and veterans.

Past Sessions:

Strategies to Address NIMBY (Not in My Backyard) Issues – April 23, 2025 Church Issues: Understanding Rules and Processes of the Church – June 10, 2025 LIHTC and other Financing Sources – August 6, 2025

Upcoming Sessions:

Management Issues - long term ownership issues; integrating program, social, and health services; asset and property management plans. **November 2025 Date TBD**

Learning Lab – convening of Catholic Charities and Church leaders January 27-28, 2026

Zoom Meeting Presenters



 Justin Raddatz- Catholic Charities Housing for Catholic Charities of the Archdiocese of Denver


• William Grogan, Planning Office for Urban Affairs of the Archdiocese of Boston and Reverend Oscar Pratt, II, Pastor 'St. Katherine Drexel' Parish

• James Reynolds- Diocesan Housing Services Corporation of the Diocese of Camden and 'Our Lady of Peace' parishioner and business administrator, Mary Baron



Upon this rock...

- •63 senior homes, 30–60% AMI
- Prime pew-adjacent Denver site
- •\$20M deal, credits did heavy lifting
- Parish owned land, not donated
- We heard it secondhand (ouch)









To summarize this homily...

- Start with financial value
- Clarify who, what, when
- Design with Catholic harmony



Download the Guide

Justin Raddatz
Catholic Charities
Housing - Denver
jraddatz@ccdenver.org

Planning Office for Urban Affairs (POUA)



Mission


Develop high-quality housing where people can live with dignity and respect in homes that they can afford, in order to create inclusive and vibrant communities

Overview


- -Formed in 1969 by the Archdiocese of Boston
- -Affordable, workforce and mixed-income housing
- -Commercial and community development
- -Neighborhood and community revitalization
- -Focus on building vibrant and inclusive communities

Experience

- -Completed over 3,000 units to date, with financing over \$650M
- -Developed over 1,400 housing units across a variety of Boston neighborhoods
- -Provided a wide range of affordable rental & homeownership opportunities throughout a variety of income levels







Uphams Crossing, Dorchester

- 80 units of housing, including 20 units for families coming out of homelessness and 60 workforce units
- Major anchor property in Uphams Corner
- Provides community space for neighborhood activities
- Focus on continuing the mission of St. Kevin's Parish









Uphams Crossing Timeline



2008

- Archdiocese of Boston closes St. Kevin's school
- Community initiates planning process around the St. Kevin's property

2010

- POUA formed partnership with St. Mary's Center for Women and Children and Holy Family Parish to acquire property from the Archdiocese of Boston
- Executed purchase and sale agreement with Archdiocese of Boston
- Held community meetings to develop site plan and design that is consistent with community planning efforts
- Obtained \$400,000 predevelopment loan from Community Economic Development Assistance Corporation
- Submitted zoning and permit application to City of Boston

2011

- Received permits and approvals from the City of Boston
- Received funding award from City of Boston

Uphams Crossing Timeline (continued)



2012

- Submitted funding application to Massachusetts Department of Housing and Community Development
- Received funding award from Federal Home Loan Bank of Boston

2013

- Received funding award from MA Dept. of Housing and Community Development
- Construction loan closing and groundbreaking

2014 - 2015

Construction commences at beginning of 2014 and is completed in Summer 2015

<u>2015</u>

- Marketing and lottery for units
- Completion of construction and ribbon cutting
- Initial occupancy, stabilization and first permanent loan conversion

Beginning of 2016

All units fully occupied, stabilized and second permanent loan conversion

Uphams Crossing





Uphams Crossing













Uphams Crossing Ribbon Cutting October 29, 2015





Drexel Village, Roxbury

- St. Katharine Drexel Parish is serving as the principal community partner to work with the development team, centering the project in community
- 217 mixed-income rental units across three buildings
- Will serve as the gateway to the rapidly developing Tremont Street corridor

The Project also includes:

- Renovation of the St. Katharine Drexel Parish Center
- Over 60,000 square feet of open space
- ABCD's on-site Head Start program, and comprehensive asset/wealth creation and financial education
- On-site garden that will support SKD's Food Pantry
- Public art, honoring the rich history of Roxbury





Drexel Village Project Site Plan






Drexel Village Project Rendering





Drexel Village Project Rendering






Drexel Village Project Rendering





Stonegate at St. Stephen – Phase II, Pennsauken, New Jersey





Benedict's Place, Cherry Hill, New Jersey






Stonegate at St. Stephen – Phase III, Pennsauken, New Jersey





The Mew at St. Mary, Williamstown, New Jersey





Thank You!



Questions?



E-Mail: tcrawl-bey@catholiccharitiesusa.org